

Laughing Stock Scrum Meeting 3

2026-03-04

All members were present. We decided to somewhat rework the class diagram, giving everyone access to a shared lucidchart document, this allows us to easily make changes to it as needed and gives people a common method of checking the most updated information. We also added an issue for implementation of the database as that isn't exactly contained in any other issues. As for the coming week, we will follow the schedule for completion of tasks as follows:

Everyone should have all P0 tasks done by Tuesday (March 3rd), all P1 tasks done by the following Tuesday (March 10th), and P2 tasks done by the following Monday (March 16th). This would allow us to have a day to complete the report for M3 by the 17th (due date).