

Laughing Stock Scrum Meeting 4

2026-03-15

Going through all the features and making much more concrete plans for what is going to happen. We determined that, due to the time crunch, the layout for our issues was unreasonable. We went with a much more general, feature based layout. We have already implemented feature 2 and most of feature 4. We delegated the remaining features as follows:

Ben would work on completing feature 3.

Daniel would work on feature 6.

Aiden would work on feature 1, as he had already completed some work on it.

Tom would work on feature 7 as he had already done some work on it.

We decided to leave implementing delivery time (feature 5) for tomorrow's meeting, as nothing else depended on it, as well as feature 8 as it is primarily front end focused, and again has no dependencies.

We are to all have completed our assigned features by tomorrow's meeting.