

Laughing Stock Meeting 1

2026-01-23

All members were in attendance, the meeting was used to determine who would be conducting which of the remaining items for the project M1 submission.

We determined that:

- Ben will do the traceability matrix and project backlog.
- Aiden will be doing the acceptance criteria for user stories.
- Tom will be doing the non-functional requirements.
- Daniel will be writing the domain requirements and the project description and goal.