

Laughing Stock Scrum Meeting 6

2026-04-01

All members were in attendance! The purpose of this meeting was to determine the individual features to be implemented, as well as to serve as a time for us to review what needs to be done for the project milestone.

We found a couple things that we required clarification on, which Tom emailed the TA with.

Our tentative individual features are as follows:

Ben: Secure storage of passwords, keeping them in a salted, hashed list instead of in plaintext. Likely will use the unique username as the salt for the hash, ensuring duplicated passwords do not result in duplicated hashes.

Dan: Analytics dashboard for admin, showcasing current orders and status stages, gross earnings, orders per day, etc.

Tom: Security for payment processor, driver payment (F7-2), manager payment (F7-3), driver pay calculation (F6-2)

Aiden: Rating system for Restaurant quality, ability for users to add/remove ratings on a 1-5 point scale including a comment. Users may choose to view other comments.

We still need to implement M3 as intended, using FastAPI endpoints. We determined that we would properly implement them going along with the features we implemented. If Daniel has too much, he can offload some as he implemented the basics of most of the FastAPI services.

The whole front-end component still needs to be completed as well. As no one has any applicable web front-end experience, we will postpone delegation of front-end work until the back-end is more online. We decided we will implement an HTML/CSS framework for the frontend.

We have decided we will meet again on Friday the 3rd, and we are to have completed the FastAPI implementation of all features.

By the end of the meeting, we received responses for the questions we had, and sent off our proposed features to the TA for review. Tom will message the group chat with the response.