

Laughing Stock Meeting 2

2026-02-01

All members were present after 20 minutes, Tom was late. During the meeting, we defined the system architecture to be used to be a client/service architecture. We then went through all the deliverables and set up a timeline for what needs to be done before what. We determined that the use case diagram and architecture overview must be done first, the component identification must be done next and the rest can be done asynchronously after that. We then defined who would be conducting what work.

We determined that:

- Ben will do all the GitHub repository stuff.
- Aiden will be doing a use case diagram and the architecture overview.
- Tom will be doing the design diagrams.
- Daniel will be working on the component identification.